

Aan de bewoners van dit pand

Den Haag, 23 mei 2022

Betreft: Stand van zaken werkzaamheden tramlijn 16X

Geachte heer/mevrouw,

In opdracht van de gemeente Den Haag vernieuwt aannemingsbedrijf Van Gelder een gedeelte van het spoor en een aantal haltes van tramlijn 16. Dit zodat de nieuwe, ruime, toegankelijke trams er binnenkort gebruik van kunnen maken. In deze brief informeren wij u over de werkzaamheden die plaatsvinden van de Laan van Meerdervoort tot de Eisenhowerlaan. *Zie voor meer informatie over het aanpassen van de tramlijnen www.denhaag.nl/tram16.*

Waarom deze brief?

De werkzaamheden aan tramlijn 16X verlopen op dit moment niet geheel volgens de planning. De werkzaamheden gaan langer duren dan eerder gemeld. Dat komt doordat de leverantietijd van bepaalde materialen langer is dan verwacht. Dit is niet zoals het hoort en daarom wil Team Tramlijn 16X namens Aannemingsmaatschappij Van Gelder haar welgemeende excuses aanbieden voor de vertraging. Op dit moment is de verwachting dat de meeste werkzaamheden aan tramlijn 16X halverwege juni zijn afgerond. Verder willen wij u met deze brief informeren over de nog uit te voeren werkzaamheden.

Welke werkzaamheden staan nog gepland?

De komende periode voeren wij de volgende werkzaamheden uit bij u in de buurt (*zie de kaart op pagina 6*):

- *Kruising Kennedylaan-Stadhouderslaan*: Hoofdzakelijk graaf- en verhardingswerkzaamheden (asfalt en stoepen);
- *Stadhouderslaan*: Op de Stadhouderslaan werken wij op twee locaties. Zo voeren wij aan beide kanten van de Groot Hertoginnenlaan spoor- en verhardingswerkzaamheden uit én werken wij aan het asfalt en de bestrating van de Stadhouderslaan, voorlangs bij de verschillende musea.
- *Kruising Laan van Meerdervoort-Waldeck Pymontkade*: Verhardingswerkzaamheden op specifieke wegvakken, werkzaamheden aan bovenleidingmasten en het aanbrengen van meetlussen voor de verkeersregelinstallaties (bijvoorbeeld stoplichten);

Aankondiging nachtelijke werkzaamheden

Ook voeren wij aankomende periode werkzaamheden uit aan het asfalt en de bovenleidingen. Om de bereikbaarheid en de (verkeers)veiligheid van Den Haag te waarborgen, is het noodzakelijk om deze specifieke werkzaamheden in de avond en nacht (tussen 19.00 uur – 07.00 uur) uit te voeren. Deze werkzaamheden kunnen voor omwonenden licht- en/of geluidsoverlast veroorzaken. Omwonenden ontvangen voorafgaand aan de werkzaamheden aanvullende informatie over de exacte datums, werkzaamheden en te verwachten overlast.

Wat betekent dit voor u?

De komende periode zal de (verkeers)situatie in uw nabijheid tijdelijk veranderen en kunt u overlast ondervinden. Houd in ieder geval rekening met het volgende:

- De kruising Kennedylaan-Stadhouderslaan is vanaf donderdag **26 mei** in beide richtingen met een enkele rijbaan open voor doorgaand verkeer op de Kennedylaan. De gehele kruising is vanaf 10 juni weer toegankelijk;
- de Stadhouderslaan is vanaf de Groot Hertoginnenlaan tot de Danckertsstraat in beide richtingen afgesloten voor doorgaand verkeer tot en met **10 juni**;
- de Stadhouderslaan is vanaf de Groot Hertoginnenlaan tot de (2^{de}) Van Blankenburgstraat in beide richtingen afgesloten voor doorgaand verkeer tot en met **22 mei**;
- de kruising Laan van Meerdervoort-Waldeck Pymontkade is vanaf **10 juni** weer volledig begaanbaar voor al het verkeer;
- de dagelijkse werkzaamheden kunnen voor tijdelijke geluids-, stank- en/of verkeersoverlast zorgen;
- gedurende de nachtelijke werkzaamheden kunt u enige overlast ervaren in de vorm van lichtoverlast als gevolg van onze bouwverlichting én geluidsoverlast door het gebruik van diverse gereedschappen en materieel.

Bereikbaarheid en parkeren in bijzondere gevallen

- Omliggende panden zijn altijd te voet bereikbaar – ook voor mindervaliden.
- Vergunninghouders van individuele gehandicaptenparkeerplaatsen ontvangen per brief aanvullende informatie.
- Omliggende panden blijven altijd bereikbaar voor nood- en hulpdiensten.

Hoe kunt u ons bereiken voor vragen?

Heeft u vragen? Dan kunt u contact opnemen met onze omgevingsmanager op telefoonnummer 06 – 28 91 39 08. Een WhatsApp-bericht naar dit nummer sturen mag ook. Daarnaast houden we wekelijks een inloopspreekuur. Hiervoor kunt u via het genoemde 06-nummer een afspraak maken. U mag ook een e-mail sturen naar tramlijn16@vangelder.com.

Speciaal voor projecten zoals deze heeft Van Gelder een gratis online portaal ontwikkeld. In dit portaal vindt u informatie over het project Tramlijn 16X en de omleidingsroutes. U kunt de QR-code scannen om het portaal te bereiken.



Wij beseffen dat de vertraging en (nachtelijke) werkzaamheden voor hinder gaan zorgen. Daarom danken wij u alvast voor uw medewerking en begrip.

Met vriendelijke groet,

Aannemingsmaatschappij Van Gelder B.V.
Team Tramlijn 16X



De gemeente Den Haag, HTM en de Metropoolregio Rotterdam Den Haag (MRDH) werken samen aan openbaar vervoer dat past bij het stijgende aantal inwoners. Zij doen dat in het programma OV NEXT, waar de werkzaamheden aan tramlijn 16 onderdeel van uitmaken. Zo blijven de regio en de stad bereikbaar en leefbaar. OV Next werkt aan het openbaar vervoer van de toekomst: toegankelijk voor iedereen, met korte reistijden en vervoer van deur tot deur. Kiezen voor OV, fietsen, lopen en deelvervoer in plaats van voor de auto.



To the inhabitants of this address

The Hague, May 23, 2022

Subject: Information about the progress of the construction works on tramline 16X

Dear Sir or Madam,

To uphold the accessibility of The Hague in the future and allow for new and more accessible trams, the municipality has ordered an overhaul of the infrastructure and platforms of tramline 16 from the Laan van Meerdervoort up until the Eisenhowerlaan. Contractor Van Gelder is commissioned by the municipality of The Hague to carry out the construction works. *See for more information regarding the works on the different tramlines www.denhaag.nl/tramlijnen.*

Why this letter?

As of now the constructions works on Tramline 16X are not going as planned and will take more time to complete than previously communicated. This delay is mainly the result of supply chain issues related to specific construction materials. As a delay is not decent for the inhabits, organizations and companies surrounding the project, the construction team of Tramline 16X would like to formally apologize to the neighboring community with this letter. At this time, we expect most construction works to be finalized halfway through June. In addition, we also want to use this letter to inform you about the construction works that are still planned.

What construction works are still planned?

The following construction works will be conducted in your proximity (*see the map on page 6*):

- *Intersection Kennedylaan-Stadhouderslaan*: Mainly construction work related to the road surfaces. This involves some digging and hardening works like renewing the asphalt and sidewalks.
- *Stadhouderslaan*: On the Stadhouderslaan we are simultaneously working on two separate locations. As such we are working on tracks and asphalt on both sides of the Groot Hertoginnenlaan and on the Stadhouderslaan in front of the various museums.
- *Intersection Laan van Meerdervoort-Waldeck Pymontkade*: Various minor construction works related to the asphalt of specific road sections, the catenaries, sidewalks, and the various traffic installations (for example traffic lights).

Special announcement: Evening and nighttime construction

Supplementary to the works described above, we will also be working on the asphalt road surfaces and catenaries on poorly accessible locations. To uphold the accessibility and traffic safety of The Hague, it is necessary to conduct these high impact works during several evenings and nights (between 19:00 and 07:00). Inhabitants in proximity to these specific construction works might experience light and or noise nuisances during the previously mentioned times. Addresses close to the location of these works will receive a letter with additional information including the exact dates, specific construction works and estimated nuisances.

How does this affect you?

During the construction works the (traffic)situation in the public space in proximity of your property will temporarily change. Also, it is possible you might experience some form of nuisance. Please be aware of the following:

- The intersection Kennedylaan-Stadhouderslaan reopens for vehicular through traffic in both directions on the Kennedylaan on Thursday **May 26th**. The entire intersection will be accessible from the 10th of June onwards.
- The Stadhouderslaan is closed in both directions for all through traffic from the Groot Hertoginnenlaan to the Danckertsstraat until **June 10**.
- The Stadhouderslaan is closed in both directions for all through traffic from the de Groot Hertoginnenlaan to the (2nd) Van Blankenburgstraat until the **22nd of May**.
- The intersection Laan van Meerdervoort-Waldeck Pymontkade reopens fully on the **10th of June**.
- The construction works might cause noise, stench, and or traffic nuisances.
- During the construction works in the evening and night you might experience light and or sound nuisances because of our construction lighting and tools and or machinery.

Accessibility in exceptional cases

- All properties adjacent to the works remain accessible by foot – including for disabled persons.
- License holders for individual disability parking spaces will personally receive additional information concerning their parking space.
- All the buildings surrounding the works will always remain accessible for emergency services.

How can you reach us for questions?

If you have a question, we encourage you to get in touch with our construction communication manager on +31 6 28 91 39 08. It is also possible to send a WhatsApp text message to this phone number or send an email to the following address: tramlijn16@vangelder.com.

For construction projects like this one, Van Gelder has exclusively developed a free online portal on which you can find information regarding the project Tramline 16X and the current diversion routes. You can scan the adjacent QR-code to directly reach the online portal.



We realized that these construction works might cause nuisances for you. For that reason, we would like to thank you in advance for your cooperation and understanding.

Yours sincerely,

Aannemingsmaatschappij Van Gelder B.V.
Team Tramlijn 16X



The municipality The Hague, HTM, and the metropolitan region Rotterdam-The Hague (MRDH) formed a partnership called OV NEXT to revitalize and enhance the public transport infrastructure to account for the growing number of inhabitants. The construction works on tramline 16 are part of this program. This way the region and city remain accessible and livable.

OV Next aims to create the public transport of the future: accessibility for everyone with short traveling and commuting times, and the use of public transport, cycling, walking or share-car instead of a car.

